

Project Forever Waiheke - Report to the Waiheke Local Board on Funding Agreement

Purpose of the report

This report meets the requirements of the Funding Agreement of 3 March 2018, between the Waiheke Island Local Board and *Project Forever Waiheke* (PFW), to report on the Project's achievements from September 2018 to February 2019, against the *Objectives and Measures* of the Agreement.

Note that in December 2018 the Local Board agreed to extend the time frame for expending the funding made available by the Local Board, to 30 June 2019.

Achievements

Objectives and Measures	Achievements
Establish a Local Working Group (LWG) to provide governance and management for the Project, including development of a LWG Terms of Reference; the LWG will include the Chair and Deputy Chair of the Local Board as representatives of and a conduit to the Local Board	 LWG has continued to meet bi-monthly to provide guidance for continuing and new PFW projects; bi-monthly meetings will continue, as sufficient to good governance. Four members of the original 12-person LWG have resigned for personal capacity reasons; two others have been recruited to meet gaps in LWG skills; the group is happy with a 10-person group as sufficient to need. Funding period extended to 30 June 2019, due to the longer time required to establish a monitoring programme.

Objectives and Measures	Achievements
2. Establish collaboration between the Waiheke community (represented by a Local Working Group comprising diverse stakeholders), the University of Otago (UoO) Department of Tourism and other relevant organisations and parties 3. Enter into a formal Collaboration Agreement with the University of Otago and engage other relevant partners as necessary	 Collaboration agreement between PFW and UoO continues in force. Additional relationships established with academics/researchers at: University of Auckland (UoA) Science Faculty Sustainability Network (Marine Sciences, Geography, Psychology) and School of Population Health, and scholarships advertised for graduate student projects Department of Tourism at Manukau Institute of Technology (MIT); Diploma student projects being scoped for March-April 2019 Business School, tourism management lecturer Dr Massimo Morellato (currently on sabattical; collaboration pending)
4. In collaboration with the Waiheke Local Board, develop a Sustainable Tourism Strategy customised to Waiheke's unique natural, social, built and cultural environments	Final draft of a Waiheke Sustainable Community and Tourism Strategy completed and delivered (28 February 2019) to the Waiheke Island Local Board for implementation.

Objectives and Measures		Achievements	
5. Involve key Waiheke Island and other rele	evant	nhanced relationships establis	shed with:
stakeholders with an interest in sustainable			
management of local tourism, including ped			The Waiheke Collective
organisations with diverse interests in Waih			Zero-Carbon Waiheke
tourism, with the goal of protecting the islan		ke Tourism	Waiheke Health Trust
natural, social, cultural and built environmer	nt s Waihe	ke Island Tourist Forum	Waiheke Ambulance Service
	 Ngāti 		Range of tour operators (Island
	 Waihe 	ke Resources Trust	Magic; Ananda; Smile Isle)
		Is in sustainable community ar opment of a values and custor ske (e.g. via the <i>Tourism Waih</i> opment of a volunteering webstly being promoted through logement by residents (permane ge of public events (see below opment of a resource library of lishment of a Facebook page of W activities and opportunities opment of a set of TV slides that ferries, informing visitors on all environments aboration initiated with the Waive ways that the festival can be proach to Waiheke High Scho	ms statement to be distributed to visitors to neke website and visitor guide) site for Waiheke Island community groups; cal media to encourage greater nt and part-time) in community activites (4, #7) on the PFW website, with free public access for PFW, posting regular communications

Objectives and Measures	Achievements
6. Undertake a range of activities and tasks as required for an INSTO application, including but not limited to:	
Regular Local Working Group meetings, minuted	 LWG meetings held bi-monthly Other LWG activity occurs between meetings in sub-groups and as initiated by the project Convenor
A formal Collaboration Agreement with the University of Otago	Completed May 2018
Data collection and 'desk' research, including one or more community surveys and stakeholder workshops	 Traffic monitoring, involving high school students and other island residents Collaboration with the Waiheke Resources Trust in monitoring bird numbers and visitor use of beaches Repeat community satisfaction survey planned for mid-2019 Meeting with Waiheke Health Trust to scope tourism impacts data analysis
 An INSTO Application A 'Destination Profile' and 'Preliminary Study' (see http://insto.unwto.org/wp-content/uploads/2017/05/INSTO_Application-Process Overview.pdf) 	 INSTO application forms in progress Data required for an application being sought from key sources (e.g. ATEED; Auckland Transport [AT], Fullers Group])
Obtain letters of support for the Project from relevant local and central government bodies	 To be sought once the application is ready for submission Likely supporters identified – PM, Min Tourism, Min Conservation, AT CEO Shane Ellison, Waiheke LB Chair
7. Other activities towards Project goals as determined from time to time by the LWG	Other key activities have been: • Public events around sustainable community and tourism, including:

Objectives and Measures	Achievements		
8. Establish a framework for monitoring key indicators of tourism impacts, positive and negative, applying to the extent relevant the structured INSTO monitoring formula for sustainable tourism management and development, based on locally developed Sustainable Tourism Strategy	 Monitoring parameters and indicators compiled by a LWG sub-group and disseminated for LWG and UoO input Preliminary monitoring project undertaken over the December-February period of traffic volumes in key traffic locations (Sealink arrivals; Belgium St; passenger loads on the Explorer buses) 		
9. Collaborate with the University of Otago, and/or with other relevant research institutions and agencies, to monitor selected tourism impacts on Waiheke 10. To the extent possible and depending on University of Otago capacity, obtain independent expertise to inform ongoing strategy development and ongoing impacts monitoring, though the participation of the University of Otago Department of Tourism, and/or other relevant organisations and experts	 Regular monthly communications between the LWG Convenor and other LWG members as relevant to obtain input into developing PFW activities, including strategy development, project events, monitoring plan, and engagement of UoO students to undertake monitoring projects The UoO team has provided information and guidance through: an initial meeting with the PFW LWG, Waiheke LB and other Waiheke stakeholders; attendance at the community consultation workshop and the cinema fundraiser; tourism strategy development and examples; input into draft Waiheke strategy and comment on the PFW Community Consultation Report; access for the PFW Convenor to the UoO library; suggestions for a possible public talk to the Waiheke community 		
11. Invite and encourage local Waiheke community organisations and tourism providers to undertake monitoring projects that can contribute to the overarching programme	Approaches made to Waiheke organisations to canvas interest in collaborating in and/or undertaking research and/or monitoring projects – Waiheke High School; WITF; Waiheke Health Trust; Waiheke Resources Trust		

Objectives and Measures	Achievements	
12. Provide the Waiheke Local Board and other governmental decision-makers with information for guidance in making development decisions for Waiheke Island that are consistent with the UN Global Assembly 2030 Agenda for Sustainable Development, to which New Zealand is a signatory	 Local Board members engaged in the PFW Local Working Group Regular advice on PFW progress notified to the Local Board (LB) Waiheke Sustainable Community and Tourism Strategy developed in consultation with the LB 	
13. Provide information on Project developments at regular intervals to the Waiheke community through appropriate communications media	 PFW website further development, focused on: ♦ PFW events and activities available ♦ Opportunities for community engagement in the project ♦ Regular news bulletins related to broad PFW objectives ♦ A 'library' of resource materials related variously to Waiheke, sustainability, community, environment and tourism • Announcements and interviews about PFW activities on Waiheke Radio • Community invited to engage in a community consultation • Further community events planned once every 3-4 months 	

Pam Oliver Convenor *Project Forever Waiheke*, for the Local Working Group 21 February 2019